PROJECT STATUS REPORT

Project Name	ECN_WebsiteRedesign_GroupI_v01
For Week Ending	31st October 2026
Project Status	Yellow
Status Description	The team faced some difficulties in the transition from high fidelity prototypes in Figma to WordPress website development. The main difficulties are learning the WordPress Interface and identifying the needed plugins and functionalities for the web design. Despite these challenges, development is progressing and the team is becoming more familiar with the platform. We plan to address these difficulties through continued practice, collaboration with lab instructor and guidance from the professor.

Activities—During the Past Week

- Began developing the Home, About, Repair Café and Pollinator pages.
- Set up the website navigation bar.
- Designed the header and footer.
- Added website logo and tagline.
- Planned the structure of the Newsletter Archive.

Activities—Planned for Next Week

- Add more functionality to the Repair Café and Pollinator page.
- Plan the structure of the booking page and pollinator archive using plugins.
- Add more pages and link them to the navigation bar like the volunteer page, Board members, etc.

Project Issues

- The team is still becoming familiar with WordPress' design tools and customization options, which has slowed development.
- Implementing some features requires more plugins than initially anticipated.

Project Changes

- We slightly adjusted the website's colour scheme and theme selections.
- We added animations to our web design in Wordpress.